# AIA® Document G701® – 2017

## Change Order

| PROJECT: *(Name and address)* | CONTRACT INFORMATION: | CHANGE ORDER INFORMATION: |
|---|---|---|
| Hopkins County Field Turf and Track Improvements<br>4515 Hanson Road / 6625 Hopkinsville Road<br>Madisonville, KY 42431 | Contract For: General Construction<br><br>Date: 02-23-2026 | Change Order Number: 001 to DPO 23<br><br>Date: 10-26-2026 |
| **OWNER:** *(Name and address)*<br>Hopkins County Board of Education<br><br>2135 N. Main Street<br>Madisonville, KY 42431 | **ARCHITECT:** *(Name and address)*<br>Sherman Carter Barnhart Architects PLLC<br>144 Turner Commons Way Suite 110<br>Lexington, KY 40508 | **CONTRACTOR:** *(Name and address)*<br>Sportsfield Specialities |

**THE CONTRACT IS CHANGED AS FOLLOWS:**
*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Zero out DPO

Total deduct -$1,630.20

| | |
|---|---|
| The original Contract Sum was | $ 20,810.20 |
| The net change by previously authorized Change Orders | $ 0.00 |
| The Contract Sum prior to this Change Order was | $ 20,810.20 |
| The Contract Sum will be decreased by this Change Order in the amount of | $ 1,630.20 |
| The new Contract Sum including this Change Order will be | $ 19,180.00 |

The Contract Time will be unchanged by ( ) days.
The new date of Substantial Completion will be

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

| **ARCHITECT** *(Signature)* | **CONTRACTOR** *(Signature)* | **OWNER** *(Signature)* |
|---|---|---|
| BY: Darrell Douglas, Construction Administrator | BY: Sportsfield Specialties | BY: Hopkins County Board of Education |
| *(Printed name, title, and license number if required)* | *(Printed name and title)* | *(Printed name and title)* |
| 10/26/26 | *Date* | *Date* |
| *Date* | | |

AIA Document G701 – 2017. Copyright © 1979, 1987, 2000 , 2001 and 2017. All rights reserved. "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 18:57:53 EDT on 10/26/2026 under Subscription No.20240052007 which expires on 08/15/2027, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
**User Notes:** (6adfa2630b02b3815437cc2e)

# FACPAC PO Change Order Supplemental Information Form (Ref# 66195)

Form Status: Saved

Tier 2 Project: Hopkins County Field Turf and Track Improvements

BG Number: 26-232 District: Hopkins County (HB678) (265)

Status: Active Phase: Emergency Project Initiation (View Checklist)

Contract: Tencate Company, 0001

Type: General Contractor Proposed

Purchase Order Number: 23

Vendor Name: Sportsfield Specialties

| | |
|---|---|
| Change Order Number | 1 to DPO 23 |
| Time Extension Required | No |
| Date Of Change Order | 10/26/2026 |
| Change Order Amount To Date | Decrease |

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

| | |
|---|---|
| Current Approved Amount | $356,660.00 |
| Net Approved COs | $275,432.94 |
| Remaining After Approved COs | $81,227.06 |
| Net All COs | $275,432.94 |
| Remaining After All COs | $81,227.06 |

This Requested Change Order Amount ($1,630.20)
+/-
Change In A/E Fee This Change Order
+/-
Change In CM Fee This Change Order
+/-
Remaining Construction Contingency Balance
Contract Change Requested By
Contract Change Reason Code
Change Order Description And Justification

Cost Benefit To Owner

Contract unit prices have been utilized to support the cost associated with this change order. No

# Detailed Cost Breakdown


Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

| Detail Item | Amount | Percent of Total |
|---|---|---|
| Labor | | 0.00% |
| Materials | ($1,630.20) | 100.00% |
| Profit and Overhead | | 0.00% |
| Bond Insurance | | 0.00% |
| **Cost Breakdown Total:** | $-1,630.20 | |

Cost for this Change Order supported by an alternate bid or competitive price quote: No

Explain Why

# Change Order Supplemental Information Form Signature Page (Online Form Ref# 66195)



| | |
|---|---|
| Architect | Date: 10/26/26 |
| Construction Manager | Date |
| Finance Officer | Date |
| Local Board of Education Designee | Date |