FACPAC PO Change Order Supplemental Information Form (Ref# 65949)

Form Status: Saved

Tier 1 Project: Phase 6 Additions and Renovations - Project #175-520
BG Number: 21-042
Status: Active
District: Beechwood Independent (HB678) (026)
Phase: Project Initiation (View Checklist)

Contract: OK INTERIORS CORP., 0207, GYPSUM BOARD & CEILINGS
Type: CM Bid Package
Proposed

Purchase Order Number: 207-1
Vendor Name: FOUNDATION BUILDING MATERIALS, INC.

Change Order Number	207-01-01
Time Extension Required	No
Date Of Change Order	9/21/2026
Change Order Amount To Date	

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	$2,677,743.00
Net Approved COs	$1,079,928.73
Remaining After Approved COs	$1,597,814.27
Net All COs	$1,409,931.99
Remaining After All COs	$1,267,811.01

This Requested Change Order Amount ($2,131.85)
+/-
Change In A/E Fee This Change Order $0.00
+/-
Change In CM Fee This Change Order $0.00
+/-
Remaining Construction Contingency Balance
Contract Change Requested By Construction Manager
Contract Change Reason Code Reduction of Scope
Change Order Description And Justification
Credit to move the unused balance of this purchase order to the contingency fund.

Cost Benefit To Owner

Contract unit prices have been utilized to support the cost associated with this No

change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	($2,131.85)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	$-2,131.85	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		

Change Order Supplemental Information Form Signature Page (Online Form Ref# 65949)



Architect

9/23/26
Date

Construction Manager

9/23/26
Date

Finance Officer

Date

Local Board of Education Designee

Date

AIA Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

OWNER ☒
CONSTRUCTION MANAGER ☐
ARCHITECT ☐
CONTRACTOR ☐
FIELD ☐
OTHER ☐

PROJECT *(Name and Address)*
BEECHWOOD INDEPENDENT SCHOOLS PHASE 6B
54 BEECHWOOD ROAD
FORT MITCHELL, KY 41017

CHANGE ORDER NUMBER: 207-01-01
INITIATION DATE: 9/21/2026

TO CONTRACTOR *(Name and Address)*
FOUNDATION BUILDING MATERIALS

PROJECT NUMBERS: 000744
CONTRACT DATE: 5/17/2022
CONTRACT FOR: PURCHASE ORDER #207-01

THE CONTRACT IS CHANGED AS FOLLOWS:

Credit to move the unused balance of this purchase order to the contingency fund.

The original Contract Sum was	267,692.00
Net change by previously authorized Change Orders	0.00
The Contract Sum prior to this Change Order was	267,692.00
The Contract Sum will be Decreased by this Change Order in the amount of	-2,131.85
The new Contract Sum including this Change Order will be	265,560.15

The Contract Time will be adjusted by 0 days.
The date of Substantial Completion as of the date of this Change Order therefore is 4/18/2024.

NOT VALID UNTIL SIGNED BY THE CONSTRUCTION MANAGER, ARCHITECT, CONTRACTOR AND OWNER.

CODELL CONSTRUCTION COMPANY
CONSTRUCTION MANAGER *(Firm Name)*
4475 ROCKWELL ROAD WINCHESTER, KY 40391

ADDRESS

BY *(Signature)*

(Typed Name) **DATE:** 9/23/26

ROBERT EHMET HAYES & ASSOCIATES
ARCHITECT *(Firm Name)*
2512 DIXIE HIGHWAY FORT MITCHELL, KY 41017

ADDRESS

BY *(Signature)*

JOE HAYES *(Typed Name)* **DATE:** 9/22/26

FOUNDATION BUILDING MATERIALS
CONTRACTOR *(Firm Name)*
2520 RED HILL AVENUE SANTA ANA, CA 92705

ADDRESS NOT Required per KDE

BY *(Signature)*

(Typed Name) **DATE:**

BEECHWOOD INDEPENDENT SCHOOLS BOARD OF EDUCATION
OWNER *(Firm Name)*
50 BEECHWOOD ROAD FORT MITCHELL, KY 41017

ADDRESS

BY *(Signature)*

(Typed Name) **DATE:**

AIA Document G701/CMa™ – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.

User Notes: (1884033357)